# **Contract Policing Assessment**

**Process, Timeline, Key Elements** 

#### **Mandate Commitments**

- Conduct an assessment of contract policing in consultation with provinces, territories, municipalities, Indigenous partners, and stakeholders
- Engage with provinces, territories and municipalities that contract RCMP services to better connect the RCMP with community social support workers

## **Engagement Objectives**

- Hear from partners and stakeholders about what is/is not working under the current contracts, and potential visions beyond 2032
- Assessment represents a first step in the renewal process,
  and the need for a more sustainable and accountable model

#### **Themes**

- Governance and accountability
- Program sustainability and cost
- Service delivery
- Program vision beyond 2032

#### **Main Elements**

- Provinces and territories (bilateral or group in person/virtual ADM discussions, including participation from RCMP HQ and Divisions)
- Municipalities and municipal associations (4-8 virtual regional discussions)
  - o British Columbia
  - o Alberta
  - Saskatchewan
  - o Manitoba
  - Atlantic region or by province
- Indigenous partners (7-12 virtual sessions)
  - o First Nations 5-8 virtual sessions
  - o Inuit 1 virtual session
  - $\circ$  Metis 1-3 sessions
  - o Modern Treaty and Self-Governing Indigenous groups
- Other stakeholder views collected via written submission (FCM, NPF, police associations) or targeted discussions



# Fall 2022 - January 2023 - Planning/Logistics

• Develop engagement approach



## February - Commence Engagement

### **Implementation**

- FPT Deputy Ministers Responsible for Justice and Public Safety meeting (written update)
- Schedule bilateral sessions with PT counterparts
- Schedule sessions for municipalities
- Work to finalize calendar for First Nations discussions



- Commence discussions with PTs
- Virtual discussions with municipalities begin (contractor-facilitated)
- Pre-brief sessions with First Nations (facilitated)

## April – May - Engagement Implementation

- Continue discussions with PTs
- Virtual discussions with municipalities continue (contractor-facilitated)
- Discussions with First Nations, Inuit, Self-Governing Indigenous groups and Metis partners

## June - Complete Engagement

- Complete any remaining discussions with PTs
- Complete any remaining virtual discussions with municipalities (contractor-facilitated)
- Complete any remaining discussions with First Nation, Inuit, and Metis partners
- June 20 written submission deadline



## July - September - Finalize Assessment

- Finalize engagement summaries
- Incorporate written submissions and discussion summaries into "What We Heard" Report
- Present results to Contract Management Committee