

2026/2027 Work Program - Planning & Development Department

	Q1			Q2			Q3			Q4		
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Kennetcook Heritage Reg - RG Complete												
PLN26-06 Kim DA - RG Complete												
Plan Review Y1 - JW/RG/DU/LM												
Enfield Secondary Plng Strategy - RG												
Uniacke Servicing Study - DU												
Floodplain Reconciliation - RG												
ESRI Local Govt Implementation - TS												
PLN24-14 Kelgreg MPS/LUB - JW												
PLN23-11 Cottage Country DA - DU												
HAF Housing Initiatives Reporting - DU												
DA Audit & Enforcement - KA/LM/TS												
SOT Schedule - KA												
Maitland Heritage Plan/Bylaw Review - RG												
C25(88) Charles Drive OS Disposal - DU												
C25(89) Charles Drive OS/IU Rezoning - DU												
Comm Standards Bylaw 5Y Review - KA												
Livestock Control Bylaw - KA/GH												
PLN25-07 Portucana Rezoning - LM												
PLN25-09 Macintosh Rd NMR DA - RG												
PLN25-10 Vroegh LUB Amendment - LM												
PLN25-11 Cores LUB Amend - DU Complete												
Heritage Property Owners Workshop - RG												
Lot Grade Bylaw 5Y Review - DU Complete												
PLN25-13 Dorey Lane MPS/LUB RG												
PLN26-01 Schneiderman LUB - LM												
PLN26-02 Armco DA Amendment - DU												
PLN26-03 ELT Kali Lane DA -JW												
Dog Control Implementation - KA/GH												
Affordable Housing Fee/Tax Policy - JW												
PLN26-04 - Andrew Gilby MPS/LUB - RG												
PLN26-05 Siravista Rezoning - DS												
PLN26-07 Hill/Lawrence DA - DU												
PLN26-08 LeGrow/Williams MPS/LUB - DU												
PLN26-09 Swinkels LUB - DS												
SUB Required Connection Map Amend - LM												
Q2												
Unassigned Application												
Unassigned Application												
Unassigned Project												
Unassigned Project												
Q3												
Municipal Housing Strategy Update - JW												
Unassigned Application												
Unassigned Application												
Unassigned Project												
Unassigned Project												
Q4												
Unassigned Application												
Unassigned Application												
Unassigned Project												
Unassigned Project												