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Executive Summary 
 
The Municipality has identified a potential economic development opportunity associated 
with the Atlantic Gateway Strategy. The objective of this business plan is to provide a 
strategy for the consideration of all aspects of the development of an integrated 
intermodal facility at Milford Station in consultation with staff and the community of 
Milford Station and all citizens of East Hants and to produce a report for consideration by 
Municipal Council. This business plan covers a period of twelve months from April 1, 
2009 to April 1, 2010. 
 
A special committee of Council, The Gateway Opportunity Assessment Committee 
(Gateway Committee) will implement the business plan on behalf of Council and lead 
staff and special advisors in consideration of the various aspects of the East Hants 
Gateway Opportunity. The Committee will report to Council monthly and prepare a final 
report for Council consideration on or before April 1, 2010.  
 
The Gateway Committee will incur operating expenses including the cost to retain 
consultants, as required and considered appropriate. To complete its task and achieve 
the objective, the Gateway Committee will request that an adequate budget be approved 
by Council. It is projected that a budget of $131,000 will be required to complete the 
assignment and achieve the stated objective. Details of projected expenditures are 
attached as Appendix E. 
  
Key issues and activities to be addressed include; Community Engagement and Social 
Impact, Land Management, Business and Investment Attraction, Business Case 
Refinement, Infrastructure Funding, Economic Impact Assessment and  Project and 
Information Management, Budgeting and Reporting. 
 
A Community Advisory Committee will be established and consist of community 
volunteers, two councilors including the area councilor and such other citizens or 
professionals as considered necessary and appropriate. The Community Advisory 
Committee will report through the area councilor to the Gateway Committee and through 
that committee to Council. 
  
A request will be made to the Atlantic Gateway Fund for $10 million for enabling 
infrastructure. This will be for the construction of an interchange at Highway 102 and an 
access road to the proposed facility site and a community benefits package. 
 
Additional research and refinement of the business case associated with the opportunity 
will be undertaken. The Business Case will be presented to specific targeted 
corporations with the intention of confirming interest for operations and or investment. 
 
Policies addressing the required land for future development and for compensation for 
impacted citizens will be researched and drafted.   
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Background 
Early in this decade congestion in the ports on the west coast of North America and a shift in 
international trade routes for container shipping led to the emergence of a North American East 
Coast “Gateway” including several US ports. Following up on this trend the Canadian government 
began considering opportunities for an “Atlantic Gateway” including the Port of Halifax.  
 
The Federal Atlantic Gateway Initiative and potential opportunities for East Hants have been of 
interest to staff since 2005. Developments have been closely monitored. The Halifax Inland 
Terminal and Trucking Options Study prepared for the Halifax Port Authority and HRM in 2006 
identified two preferred locations for an inland port, Rocky Lake in HRM and Milford Station in 
East Hants.  
 
MEH Council established a Committee of Council in June 2007 to consider the potential of the 
Atlantic Gateway Opportunity for East Hants and to report back to Council. The committee has 
been very active since it was formed and has directed staff in activities to review and assess the 
potential opportunity and reported back to Municipal Council. 
 
The Federal Atlantic Gateway Strategy was formally announced in 2007 and identifies 
infrastructure funds for Gateway development. 
 
In the fall of 2007 MEH Council commissioned the Chris Lowe Group, of Halifax and Prime Focus 
LLC (Libby Ogard) of Chicago to prepare a report with a comprehensive assessment of the 
Milford Station site opportunity. The final report  “Atlantic Gateway Strategy Opportunity 
Assessment”  presented in December 2007 identified a potential business case to support 
planning for a new integrated intermodal logistics centre at the Milford Station greenfield site. 
 
During 2008 staff working with the consultants refined the business case and identified and 
initiated a series of meetings with key stakeholders to present the Milford Station opportunity.   
These stakeholders included, The Port of Hailifax, The Premier’s Office, The Province of Nova 
Scotia and the Minister Responsible for Gateway(Angus MacIsaac, The Atlantic Gateway 
Strategy Committee, Co- chair of and Director of ACOA , Debbie Windsor), The Federal Minister 
responsible for Gateway, Peter MacKay,. 
 
Feedback from the meetings was positive and validated that the opportunity had real potential. 
The concept was seen as consistent with the overall Atlantic Gateway Strategy, supported the 
growth of the Port of Halifax, and was seen as non competitive with other proposed Gateway 
projects.  
 
The Municipality’s  approach to considering the Gateway Opportunity can be viewed as 
consisting of three stages or phases. 
 
Phase One began with a preliminary exploration of the potential opportunity. Part of the process 
was developing an understanding and appreciation of the international trade issues and the 
logistical implications of sea, rail land and air movement of cargo around the world. Coming out of 
this what was highlighted was the unique benefits of location that East Hants has in this scenario. 
Also involved was research of other sites and gaining an understanding of what a potential 
intermodal facility could look like and its potential impact on the community. This research and 
education process involved staff, Council and the Council Gateway Committee, hired consultants 
and local and visiting international experts. Prevalent in all discussions was the importance of 
community consultation and involvement in any proposed development. It was emphasized that 
when the initiative moved from the consideration of a potential opportunity and completion of due 
diligence to a real opportunity moving toward the planning stage that the community would be 
involved. 
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Background (cont.) 
 
 
This phase ended with the tabling of the comprehensive report and assessment prepared by 
Chris Lowe and Libby Ogard dated December 2007. 
 
Phase Two which commenced in 2008 flowed from the findings of Phase One and involved a 
more in-depth consideration of the potential opportunity and what it could mean for East Hants. 
The business case was refined and some of the costing elements were addressed. The concept 
currently is being presented to key players to obtain their response and measure the level of 
support or resistance to the concept. As reported above the response to date has been positive 
and reinforcement and validation of the initial concept continues to grow with every new meeting. 
During this phase potential partnerships and logistic links with Halifax International Airport were 
explored. During Phase Two activities associated with the exploration of the Gateway Opportunity 
were confidential. The objective was to complete a responsible review of the potential opportunity 
so municipal council could assess the potential and determine the next step.  
 
Phase Three commenced in February of 2009 when Council passed the following Motion: 
 
“As Council recognizes a significant potential opportunity surrounding the Atlantic Gateway 
Initiative which could mean substantial benefits for the economic well being and quality of life for 
all citizens of East Hants, Council directs staff, in consultation with the community of Milford and 
all citizens of the municipality, to consider all aspects of the development of an integrated 
intermodal facility at Milford Station and report back to Council as soon as possible.” 
 
A Public Meeting was held on March 19, 2009 to inform the public of the Gateway Opportunity for 
East Hants. 
 
The following Business Plan outlines the proposed course going forward for the next twelve 
months . Council will then review the Committee Report and Recommendation and determine the 
next step. 
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Objective 
The Municipality of East Hants in consultation with its citizens, other levels of government and the 
private sector proposes to identify, validate and position the opportunity to develop a Multi-Modal 
Logistics Park at Milford Station in East Hants. When the opportunity is fully defined Council will 
review all factors and determine whether to endorse the idea  of a Multi-Modal Logistics Park at 
Milford Station. If the decision is to proceed the role of the municipality will be to function as a 
facilitator and enabler to create an environment to encourage and support the private sector to 
invest in this project.  This Business Plan identifies what is required over the next twelve months 
to reach this objective. 
 
Strategy 
The strategy is to engage in a number of activities or action plans to obtain the necessary support 
information and input and commitment from stakeholders to allow Council to determine and 
assess the viability of the project. The strategy will be driven by the Gateway Committee and staff 
with regular ongoing reporting to Council. 
 
The strategy involves a number of key activities most of which are concurrent and will have to 
proceed with a high degree of coordination and precision. The key elements or activities include 
the following. 
 

• Council Approval to proceed to explore and position the development of an integrated 
intermodal logistic centre at Milford Station as outlined in this Business Plan. 

• Community Engagement and Public Information Sessions 
• Milford Land Management Policy 
• Infrastructure Funding  
• Economic Impact assessment 
• Key Business Attraction  
• Business Case Refinement 
• Administration and Reporting 
• Budget 
 

Action Plans 
 
Community Engagement and Public Information 
Community engagement and public information at all stages is very important. Consultant 
Maurice Lloyd is available to work with the Gateway Committee and staff to plan for community 
involvement. A community engagement strategy has been developed and is outlined in Appendix 
A. This strategy has two phases. Phase 1 saw Councillor Versteeg and Mr. Lloyd hold face to 
face, one on one, meetings with some of the key property owners in the project area to brief them 
on the opportunity and facility concept. It is anticipated this group could form the core of a 
community advisory group. Phase 2 will involve the holding of public information sessions. The 
first of these sessions was held on March 19, 2009. Elements of the Community Engagement 
action plan are presented as Appendix A attached. 

 
A Community Advisory Committee will be established and consist of community volunteers, two 
councilors including the area councilor and such other citizens or professionals as considered 
necessary and appropriate. The Advisory Committee will report through the area councilor to the 
Gateway Committee thus to Council. It is estimated there will be 4-6 Public Information Session 
over the next 12 months. The schedule and frequency will be addressed by the Community 
Advisory Committee. 
 
Milford Land Management Policy  
The land management policy is an administrative and planning requirement to insure the 
necessary land is available for the development of the project, by the private sector, when and if 
the time comes. The policy also insures that the interests of the community and individual 
landowners involved are protected; and that the economic benefits flowing from the project and 
related development are maximized for the taxpayers of East Hants.  
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In addition, a Project Impact Assessment and Compensation Policy for residents that are 
displaced or otherwise impacted by the development is to be articulated and publicized. 
 
Elements of the proposed Milford Land Management action plan are attached as Appendix B.  
 
Infrastructure Funding 
To facilitate the integrated intermodal facility infrastructure funding will be required and will be 
requested from the federally administered Atlantic Gateway Fund. These funds will be used to 
cover costs related to the Highway 102 interchange, the connector road to the project site 
including a roundabout intersection at Highway 2. Also included will be $2 million for community 
benefits. The Gateway Fund “ask” is attached as Appendix C. 
 
Key Business Attraction  
This is the major proactive initiative of Phase Three. This involves attracting the necessary key 
international corporations including wholesale retail distributors, value added manufacturers, 
logistics companies and investors to support the project. This will involve a proactive, focused, 
customized marketing and sales exercise by staff assisted by industry experts.  This is a critical 
component of the investigative process. If large key businesses do not buy into this project, the 
viability of proceeding is questionable. The Key Business Attraction Strategy (KBA) is outlined in 
Appendix D.   (NOTE:   Appendix D is not included here as it contains information which is 
at this time is confidential.) 
 
Economic Impact Assessment 
The Department of Finance assisted by staff of the Department of Economic Development and 
consultants as required will develop an economic impact assessment model for the various 
aspects and stages of the gateway opportunity. 
 
Administration 
The Department of Economic & Business Development will provide the core administrative 
support for the Gateway Committee as the initiative moves forward. 
 
Communications will be important as consideration of the Gateway Opportunity moves forward. A 
full information and communications strategy will be developed to keep the general public, the 
community of Milford, Municipal Councillors and staff fully briefed as the initiative moves forward.  
 
Budget 
The projected budget for 2009/2010 provides $20,000 for a reserve fund for the Milford Land 
Management Policy, $55,000 funding for the KBA program to attract key businesses ($20,000 of 
this will be recovered from the ICCI program) and $16,000 to support the ongoing Community 
Engagement Strategy. Provision is also made for ongoing Gateway Committee operations and 
the services of expert consultants as required.  
 
With respect to the budget allocations staff  feel there is the need for some flexibility. Sometimes 
opportunities evolve quickly and we must position ourselves to take advantage and move as 
expeditiously as possible or lose out. This is seen as the reality with the Gateway Opportunity. 
Staff have prepared a projection of what is currently seen as our needs over the next fiscal year. 
This is what is foreseen at this time in an environment which is constantly changing. Staff have 
some concerns and see some limitations to being tied too tightly to a plan which may limit their 
ability to move quickly when necessary. As soon as the plan is written it will start to change. Staff 
would hope that they would be in a position with enough flexibility to take advantage (with proper 
consideration and expert advice) of any opportunity that may become available to move the 
project forward. It would be desirable if Council could authorize that staff proceed under a set of 
guidelines that would provide for that flexibility. 
 
A summary of the source and use of funds for the Gateway Opportunity Initiative is attached as 
Appendix E. 
 



 
 
Appendix A 
 
Atlantic Gateway Opportunity 

   
Community Engagement Strategy Phase 2 
 
Introduction – Public Consultation Process 
The Municipality of East Hants retained a consultant to prepare a report “Atlantic Gateway 
Strategy Opportunity Assessment”. The report concluded that: 
 
“Building on the findings of the Atlantic Gateway Business Case and the Atlantic Gateway 
Initiative MOU (Memorandum of Understanding), there is an immediate opportunity to commence 
the planning for a new intermodal logistics centre along CN’s mainline at an inland location that 
offers a rural setting in close proximity to Halifax with the potential to assemble large tracts of 
land.” These centers are often referred to as Inland Ports. 
 
"An Inland Port is a physical site located away from traditional land, air and coastal borders with 
the vision to facilitate and process international trade through strategic investment in multi-modal 
transportation assets and by promoting value-added services as goods move through the supply 
chain". — Center for Transportation Research, University of Texas.  
 
The report (Atlantic Gateway Strategic Opportunity Assessment) stated, under the title “Next 
Steps” that “The effective setup and operation of the Milford Station facility will require a 
collaborative approach with the local community……”. The first action plan in the report is defined 
as “Community Consultation and Impact Assessment” and states that “The objective of this action 
plan is to integrate community needs and expectations into the physical planning and operation of 
the facility”. The report further states that “This action plan is an immediate priority….” 
 
Approach 
 
Community Engagement Strategy Phase 1 
In this phase the area Councilor visited key property owners to explain the potential proposed 
project and possible community benefits. Individuals drawn from this group could form the basis 
for a community advisory group. In total less than ten property owners were visited by the 
Councillor and community engagement consultant Maurice Lloyd. 
 
Community Engagement Strategy Phase 2 
Place advertisements in the local newspaper and otherwise promote that a public meeting is to 
be held in the Milford Station area to explain the proposal, solicit feedback, and form a local 
advisory committee.  Establish a website to promote the event and provide information. This 
meeting was held March 19, 2009. 
 
A Community Advisory Committee will be established and terms of reference will be developed. It 
is proposed that the Community Advisory Committee consist of community volunteers, two 
councilors including the area councilor and such other citizens or professionals as considered 
necessary and appropriate. The Advisory Committee will report thru the area councilor to the 
Gateway Committee thus to Council. 
  
It is estimated there will be 4-6 Public Information Session over the next 12 months. The schedule 
and frequency will be addressed by the Community Advisory Committee. 
 
A Community Social Impact Assessment Study under the direction of the Gateway Committee will 
be undertaken by staff and such professional consultants as may be required.  



 
 
Appendix B 
 
Atlantic Gateway Opportunity 
Milford Land Management Policy 

 
Introduction 
As the intermodal logistics facility concept for Milford Station is being considered for more in 
depth review as potentially viable business development opportunity it is time to give a closer look 
at land requirements for the project. 
 
Land management by the municipality is something that should be considered to facilitate any 
future public / private development in the area. While the facility and potential spin off operations 
will be built and owned by the private sector there may be an important role for the Municipality at 
this early stage. To provide a more attractive “packaged” opportunity and to move the project 
forward there is a case to support the Municipality acquiring options to purchase any land in the 
immediate proposed project development area. This approach is not inconsistent with what has 
been / is done in other jurisdictions. As the facility project gains momentum and when the private 
sector is ready to move the municipal options can be made available to facilitate the 
development. 
 
Such a policy will provide for a more controlled development for the benefit of all citizens of East 
Hants and help avoid land speculation as the potential project is considered. The policy will also 
insure a fair return for property owners in the immediate development site and possible option for 
property owners adjacent who want to relocate. Land around the proposed interchange could be 
the subject of speculation and ownership could be lost to concerns that have objectives which 
may not be consistent with a productive development of the overall opportunity at the expense of 
the taxpayers of East Hants. It is therefore proposed that the municipality should gain control over 
these lands to insure appropriate development.  
 
Proposed Milford Land Management Policy 
The Milford Land Management Policy is an administrative and planning requirement to insure the 
necessary land is available for the development of the project, by the private sector, when the 
time comes; and that the interests of the community and individual landowners involved are 
protected; and that the economic benefits flowing from the project and related development are 
maximized for the taxpayers of East Hants. 
 
The objective of the Milford Land Management Policy would be to provide the municipality with 
the ability to secure options or right of first refusal to purchase land, with the right to transfer that 
option, for properties identified within the proposed development area at Milford Station.  
 
Properties for consideration would fall into three categories. 

1) properties in the immediate footprint of the proposed development. 
2) properties adjacent to the proposed development where the owners wish to relocate. 
3) Properties that may be subject to land speculation where it would be in the public interest 

for the municipality to control future use and development. 
 
An initial fund of $20,000 will be established to provide for the securing of rights or options for 
lands covered under category 3.  
 
Project Impact Assessment and Compensation Policy 
The Project Impact Assessment will consider how property owners may be directly and indirectly  
impacted by the proposed project development in their area.  A Compensation Policy for 
residents that are displaced or otherwise impacted by the development will be developed, 
articulated and publicized. 
 
 

 
 

 
 



Appendix C 
 
Atlantic Gateway Opportunity 
Infrastructure Funding 
 
The infrastructure funding ask will be addressed to the Hon Peter MacKay, Minister Responsible 
for the Atlantic Gateway and will read as follows. 
 
RE: Proposed Atlantic Gateway Project –  
Milford Station Intermodal Logistics Centre, East Hants, Nova Scotia 
 
The Municipality of East Hants views the Atlantic Gateway Initiative as a major opportunity to 
improve Canada’s competitiveness and to create more private investment and jobs in Nova 
Scotia.  Over the past two years, the Municipality of East Hants has been working with local and 
international experts on the initial planning of a new integrated logistics centre along CN Rail’s 
mainline in close proximity to the Halifax Stanfield International Airport.  These facilities must be 
located adjacent to 10,000 feet of strait track on a railroad mainline with lots of surrounding flat 
and undeveloped land.  Milford Station offers the only location along CN’s mainline in the larger 
Halifax Region that contains the attributes for an intermodal logistics centre (rail, truck and air) 
that combines an inland port with such other functions as an international distribution centres.  
The project also provides opportunities for tie-ins to the air cargo expansion program at Halifax 
Stanfield International Airport and the Halifax International Airport Authority is supportive of future 
partnerships. 
 
Our project draws upon the successful features of major intermodal logistics centres at U.S ports 
and the findings of the Atlantic Gateway Business Case consultants study prepared for ACOA.  
We have met with Debbie Windsor, Vice President, ACOA, Senior Officials of the Nova Scotia 
Department of Transportation and Infrastructure Renewal and Premier Rodney MacDonald’s 
Office.  On November 20, 2008, we received correspondence from Stephen Greene in the 
Premier’s Office stating that the Milford Station Intermodal Logistics Centre is an excellent project 
and it is recommended as a downstream Gateway project. 
 
We expect the project to be operational in five years and initial discussions have been held with 
investors.  A community engagement and consultation program will also be starting shortly to 
incorporate local resident needs into the project’s master planning.  To enable private investment 
for the development and operation of the Milford Station Intermodal Logistics Centre, the 
Municipality of East Hants is requesting Atlantic Gateway infrastructure funding.  Based upon 
current construction costs, the request is: 

 

- Grade Separated Intersection (Minor Road Over) with Approach Ramps: $5 million. 
- Roundabout (At Grade on Highway 2 to Access the Rail Facilities Adjacent to CN's 

Mainline): $850,000. 
- Approach Road (Highway 102 New Intersection to Rail Facilities Entrance): $1 million 

per km x 2 km = $2 million.  
- Surrounding Community Infrastructure/Integration Projects: $2.15 million. 
- TOTAL: $ 10.0 million.  

 



 
 
 
Appendix E  
 
Atlantic Gateway Opportunity 
2009-2010  
Projected Source and Use of Funds  
 
Source of Funds 
Carry over from last fiscal                            0                    
 
Council Investment 09/10                                                                    $ 131,000 
 
 
Total projected                                                                                       $ 131,000                          
 
Use of Funds 
Key Business Attraction                                               55,000 
Strategy development & 
Implementation 
Appendix D 

 
Milford Land Management Policy                                20,000 
Professional fees and rights 
of first refusal                                          
Appendix B 

 
Community Engagement                                             31,000 
Advisory committee 
Site visit / research                               11,000 
Public Meetings                                      5,000 
Information Follow-up             5,000 
Social impact Assessment          10,000 
Appendix A 

 
Committee and Professional fees                                 25,000 
Business Case Refinement  10,000 
Economic Impact Assessment  10,000 
Communications/other      5,000                       
 
 
Total projected                                                                                   $ 131,000              
 
 
. 
Notes: 

1. Projections are estimates with the exception of public meeting information follow-up which is a 
quote from Kim Silver, Paperclip Communications attached as Appendix F. 

2. Estimates for the Key Business Attraction have been developed in consultation with consultants 
Chris Lowe and Libby Ogard. Application has been made to DFAIT for support under ICCI for this 
project.   

 
 
 
 
 



Attachment 1 
 
Gateway Opportunity Assessment Committee (Gateway Committee) 
Terms of Reference 
 

Background 
 
The Gateway Opportunity Assessment Committee (originally titled Inland Port Opportunity 
Assessment Committee) was formed as a result a Report from the Director of Economic & 
Business Development presented to Executive Committee in June 2007. 
 
The Committee was generally directed to explore the potential of the possibility to establish an 
inland port or integrated intermodal facility at Milford Station. 
 
The members of the Committee were designated as the Warden, the Milford area Councillor,  
The CAO, and The Director of Economic & Business Development. Counsultant Chris Lowe was 
to be a special advisor to the Committee. 
 
The Committee has met and reported to Council on a regular basis over the last 18 months. 
 
MEH Gateway Committee 
Proposed Terms of Reference  
 
It is proposed the following terms of reference be adopted for the Gateway Committee. 
 
Membership: 
The Committee will consist of the Warden, the Milford area Councillor, The CAO, and The 
Director of Economic & Business Development. Consultant Chris Lowe will be a special advisor 
to the Committee as required. 
 
Chair: 
The Warden will serve as chair of the Committee. 
 
Meetings: 
The committee will meet on a regular basis and keep a record of their discussions and activities. 
 
Reporting: 
The Committee will provided a monthly written report  to Council and a formal presentation to  
Executive Committee every two months or as required by Council. 
 
Budget: 
Council will approve an annual operating budget for committee activities as part of the budget for 
the Department of Economic & Business Development. 
  
The Committee monitor and approve expenditures of funds approved for the committee activities 
under the approved operating budget of the Department of Economic & Business Development . 
 
Mandate: 
The Committee is mandated to consider the potential of the Atlantic Gateway Opportunity for East 
Hants and to report back to Council. 
 
To insure that Council is in an informed position to fully access and if appropriate take advantage 
of, any opportunities presented by The Atlantic Gateway Initiative and growth of the Port of 
Halifax including the potential for an integrated intermodal facility at Milford Station. 
 
The committee will develop and oversee activities to identify and fully assess these opportunities. 
 

 
 



 

Attachment 2 
 

Editorial - The Weekly Press, Wednesday March 4, 2009 

 
Opportunity too good to pass up 
 

Can the Municipality of East Hants afford not to look at the possibility of a potential inland port 
development in Milford Station? 
 
The proposed project, through the Atlantic Gateway Strategy, could mean huge economic growth 
for East Hants, absolutely huge, and let’s fact it; businesses aren’t lining up to develop in our 
area. 
 
An inland port is a facility usually built in a rural setting much like Milford Station, to help with the 
movement of goods from one form of transportation to another.  Goods arriving in container ships 
at the Port of Halifax could transfer goods to trains, which can be transferred to trucks at the 
inland port location. 
 
This could be the commercial tax break the municipality is in desperate need of. 
 
Currently, the residential-business split in East Hants is 92 percent to eight percent.  Warden 
John Patterson has described this as far from what’s normal and healthy for a municipality to 
sustain and says ideally they should see an 80 percent to 20 percent split. 
 
This could lower residential taxes, this could create jobs, and this could help stimulate the down-
turning economy. 
 
Instead of constructing new office buildings or battling over paving roads that have no business 
being paved by the municipality, our councillors are now dealing with something which could 
dramatically improve East Hants’ outlook for years to come. 
 
This is where our council and municipality’s time, energy, and financial support should be going.  
Sure, it’s only a proposal for right now, but it’s a proposal that should be followed out to the end. 
 
Economic and Business Development staff is currently in the works of planning public information 
meetings and all residents for or against this monumental project should attend.  This is an 
opportunity for East Hants that’s unique and that could be extremely rewarding. 
 
Economic spin-offs are bound to happen with the construction of such a large facility.  It’s going to 
bring work during the development stage and it’s going to bring a tax base that’s currently 
unknown in the municipality, which could very well mean lower taxes, and better services for 
residents. 
 
And who knows, maybe this development can finally bring outgoing Milford Councillor Jim Smith 
the sidewalks he always wanted. 

 
 


